PENTAGON
RENOVATION &
CONSTRUCTION

PENREN is charged with
transforming the 63-year old
headquarters of the U.S. military
into a modern, flexible and
efficient work environment.
PENREN’s core mission
is to provide the Pentagon
Reservation with optimum
Facilities and Information
Technology through renovation,
construction, and modernization.
PENREN’s award-winning
acquisition approach and
program management strategy
have led to successful
completion of several projects in
addition to the original renovation

work.
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Pentagon Library and
Conference Center

On Cost, On Schedule, Built for the Next 50 Years...

Wiy 2006

PENTAGON LIBRARY & CONFERENCE CENTER
FACILITY OFFERS SPECIALIZED SPACES FOR PENTAGON TENANTS

In August 2004, the Pentagon Renova-
tion and Construction Program Office
(PENREN) began construction for the new
Pentagon Library and Conference Center
(PLC2). Today, PLC2 work is progressing
steadily. The construction for the 120,000
square foot facility has successfully re-
mained ‘on cost’ and construction is near
completion.

In the upcoming months, PENREN’s PLC2
teams will be working diligently to deliver
a state-of-the-art facility for Pentagon
tenants. The collaboration of the Army,
Department of Defense Concessions
Committee (DoDCC) and several admin-
istrative offices is best described by Jeff
Keppler, DoDCC Business Manager.

“The PLC2 partnership has resulted in a
state-of-the-art facility. It will offer Pen-
tagon occupants and visitors a location
that is user friendly and conducive to the
sharing of ideas and decision making.
Simultaneously, the facility will offer au-
thorized personnel a location where they
can commemorate significant milestones
in their careers with co-workers, friends
and family,” says Keppler.

PLC2 will contain complete facilities for
all types of meetings and conferences;
ranging from technically assisted business
meetings to catered functions. The DoDCC
will manage these specialized spaces and
services. The conference rooms will
accommodate small and large groups,

CONTINUED ON PAGE 4

Construction worker installs ceiling tile for the facility’s Grand Hall
(main entrance way).

Sheet rock for Pentagon Library and Conference Center space is
placed.
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PENTAGON RENOVATION PROJECT WATCH

Images and Updates on Pentagon Renovation & Construction Projects

Wedges 2-5 Renovation SIBU[ILDRT

Wedges 2-5 Encompass 4.5 Million Square Feet Of Pentagon Space To Be Renovated By 2011. PENTAGON WEDGES 2.5

Wedge 3, Phase 1, tenant fit out on the fifth loor Corridor 7 to 7.5 is approximately fifty percent complete. The
installation of demountable walls will begin May 1, 2006. The remaining areas are on schedule. The Cor-
ridor 7 telecommunication closets are built-out, racks are installed and powered up.

Wedge 3, Phase 2 demolition is approximately sixty percent complete. On April 24, 2006, the structural
patching, fireproofing and replacement work commenced. After its completion, the tenant fit-out will begin
on August 7, 2006.

Debris surrounding escalator walls is cleaned-up.

An electrician is arranging wires for a Wedge 3 electrical closet. Worker installs ceiling wiring in a Wedge 3 space.
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PENTAGON RENOVATION PROJECT WATCH (cont.)

Pentagon Library and Conference Center (PLC2)

PENREN is renovating the old Pentagon Athletic Center into a new full-service
conference center. The facility will also be the new home of the Pentagon Library.

The Pentagon Library and Conference Center is near completion. The skylights are installed, the limestone
exterior of the entry pavilion is complete and topsoil is being placed on the Parade Field and planters. In-
terior finishes underway, including bathroom ceramic tiles, painting and suspended ceiling in many of the
conference rooms. The testing and commissioning of electrical and mechanical systems is progressing. The
new sanitary lift station is underway.

Beginning May 1, 2006, Army Library will commence set-up for movable shelving track system. Systems
furniture set-up is expected to begin June 2006.

The sanitary lift station for the Pentagon Library Conference Cen- Worker levels soil for a low wall on the roof of the Pentagon Li-
ter. brary and Conference Center.

Worker installs escalator for the Pentagon Library and Confer- The Pentagon Library and Conference Center multi-purpose
ence Center. room.
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WHS CUSTOMER SERVICE FAIR
AGENCIES PROMOTE CUSTOMER SERVICE

On April 20, 2006 Washington Headquarters Services (WHS) held its
annual Customer Service Fair on the Pentagon’s main concourse. The
Pentagon Renovation and Construction Program Office, alongside
other WHS programs were on hand to answer customer service inqui-
ries from DoD personnel. The WHS Customer Service Fair provided
both the opportunity to assist customers one-on-one and allowed pro-
gram representatives to familiarize themselves with other Directorates.

Some of the Fair’s participating WHS Directorates included: Defense Fa-
cilities Directorate; Administration and Program Support Directorate; Ex-
ecutive Services & Communications Directorate, Financial Management
Directorate; Human Resources Directorate; and Information Technology
Management Directorate; and the Acquisition & Procurement Office.

Human Resources Directorate representative as-
sists a customer at the 2006 WHS Customer Service
Fair.

PENTAGON LIBRARY & CONFERENCE CENTER

CONTINUED FROM PAGE 1

ranging from approximately 4 to 400 people. PLC2 willalso ~ PLC2’s 120,000 square feet of space will be shared by
have a multi-purpose room, equipped with a stage and au- the Army Library, a state-of-the-art conference center,
dio-visual capabilities. Additionally, the facility will house  café¢ and various administrative offices. Pentagon ten-
a food service café. The café will offer various breakfast ants will enjoy the accessibility to the Army Library with
and lunch items including a limited assortment of Pentagon  its convenient location on the Pentagon Reservation.

related souvenirs.

PLC2 is expected to be completed in Summer 2006.

“The easiest way for me to describe PLC2’s new Pentagon

The original construction schedule was extended to July

Conference Center, is to think of the facility as a cross be- 5006 to allow for varied site conditions and changes.

tween the OSD Conference Center and the services offered
for private functions within the Pentagon Dining Room,”
explained Jeff Keppler, DoDCC Business Manager.
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WE WANT YOUR FEEDBACK! THE PENTAGON RENOVATION & CONSTRUCTION

PROGRAM OFFICE

E-mail your questions or comments 100 BOUNDARY CHANNEL DRIVE

about the

Pentagon Renovation &

ARLINGTON, VA 22202
703-697-4357
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e-mail: renovation@army.pentagon.mil

Construction Program Office to:

The Renovator is an authorized publication for members of the Department
renovation@army.pentagon.mil of Defense. Contents of The Renovator are not necessarily the official views
of, or endorsed by, the U.S. Government, the Department of Defense, or the
5 - Pentagon Renovation & Construction Program Office. Material from this
or call 703-697-4357 publication may be reproduced without permission.
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